Project Budget

Major Capital Inprovement Program
Concept Approval Budget

State of Maine

Department of Education
Division of School Facilities

Chelsea Elementary School Oak Point Associates
New Elementary Concept Approval Budge!
Capacity 315, Grades PreK-8 14-Jan-09
STATEI LOCAL MCI Me.High Perf.
LOCAL ONLY TOTAL Schools
A NEW CONSTRUCTION
1 New Construction $ 10,331,227 $ 238,800 $ 10,570,027 $ 100,000
2 Demolition/Hazardous Removal $ 343,920 $ - $ 343,920 $ -
3 Built in Equipment $ 619,874 $ 7,128 $ 627,002 $ -
4 Site Development $ 2,205,198 $ - $ 2,205,198 $ -
5 On-Site Utilities $ 825,399 $ - $ 825,399 $ -
6 Off-Site Improvements $ 87,158 $ - $ 87,158 $ -
Subtotal $ 14,412,776 $ 245,928 $ 14,658,704 $ 100,000
B ADMINISTRATIVE COST & RESERVE
7 Moveable Equipment $ 878,154 $ 10,098 $ 888,252 $ -
8 Advertising/Insurance/legal $ 72,065 $ - $ 72,065 $ -
9 % for Art $ 50,000 $ - $ 50,000 $ -
10 Bid Contingency 5% $ 720,639 $ 12,296 $ 732,935 $ -
11 Construction Contingency 5% $ 720,639 $ 12,296 $ 732,935 $ -
Subtotal $ 2,441,497 $ 34,690 $ 2,476,187 $ -
C FEES AND SERVICES
12 Architect/Engineer $ 1,018,894 $ 17,215 $ 1,036,109 $ 20,000
13 A/E Reimbursable $ 38,400 $ - $ 38,400 $ -
14 Commissioning $ 29,663 $ 360 $ 30,023 $ 30,023
15 Environmental Permitting $ 180,000 $ - $ 180,000 $ -
16 Capital Renewal Plan $ 15,000 $ - $ 15,000 $ -
17 Life Cycle Cost Analysis $ 10,000 $ - $ 10,000 $ -
18 Surveys/Soils/Testing $ 60,500 $ 132 $ 60,632 $ -
19 MDOT Engineering $ 11,000 $ - $ 11,000 $ -
20 Clerk of the Works $ 133,200 $ 2,250 $ 135,450 $ -
21 Owner's Representative $ 53,720 $ 873 $ 54,593 $ -
Subtotal $ 1,550,377 $ 20,830 $ 1,571,207 $ 50,023
D TOTAL PROJECT COST $ 18,404,650 $301,448 $ 18,706,098 $150,023

E TOTAL PROJECT COST (Including Maine High Performance School Monies) $18,856,121




